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Listed Waterbody:  Santa Maria and Oso Flaco  
 
Listed Condition:    Nitrate  
 
Designated Beneficial Uses: The Basin Plan identifies beneficial uses for 
many of the listed waterbodies within the Santa Maria and Oso Flaco 
watersheds. The beneficial use likely to be impacted by nitrates is municipal and domestic supply 
(MUN). 

 

 
Watershed Location: Northern portion of Santa Barbara County and Southern portion of San 
Luis Obispo County 
 
Year added to California’s CWA Section 303(d) List of Impaired Waters - 2002 
 
Project Planning Schedule: 
Task Projected Complete Status/Notes 
Project Definition June 2003 Complete 
Draft Project Plan (including Stakeholder 
Plan) 

December 2003 Active  

Project Plan June 2004 Active  
Data Collection and Analysis June 2006* Not started 
Preliminary Project Report June 2007* Not started 
Project Report June 2008* Not started 

* Actual schedule start dates are pending region-wide prioritization and allocated staff and contract 
resources for continued project development.  Staff Contact: Katie McNeill, phone:  
(805) 549-3336, e-mail: kmcneill@rb3.swrcb.ca.gov 
 
Background and Preliminary Analysis: 
This Project Plan addresses multiple nitrate listings within the Oso Flaco and Santa Maria watersheds. 
The listed waterbodies are shown in Table 1.   
 
Table 1. Waterbodies listed for Nitrate within the Santa Maria and Oso Flaco watersheds.  

Oso Flaco Lake 
Oso Flaco Creek 
Santa Maria River 
Main Street Canal (Channel) 
Orcutt Solomon Creek 

Waterbody                        

 
The preliminary analyses that have been conducted to date are discussed in detail in the Project 
Definition; the conclusions are summarized below, along with recommendations of how to proceed 
with subsequent phases.     
 
Problem Statement:   
Regional Board staff evaluated nitrate data collected within the Oso Flaco and Santa Maria 
watersheds between 2000 to 2002, as part of the Central Coast Ambient Monitoring Program 
(CCAMP).  Exceedances of the MUN water quality objective of 10 mg/l-N for nitrate occurred 
continuously at numerous monitoring locations.  Staff concludes that the beneficial uses are 
impaired for nitrate in the Oso Flaco and Santa Maria watersheds.    
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Numeric Target: 
The municipal drinking water supply (MUN) beneficial use is protected by the numeric water 
quality objective of 10 mg/l-N maximum for nitrate. The numeric target for the listed waterbodies 
will be consistent with this value.   
  
Source Analysis: 
Staff evaluated CCAMP data, conducted field visits to the Oso Flaco and Santa Maria watersheds 
and evaluated topographic maps and other information to determine primary sources of nitrate.  
Additional information is needed; however, to complete the source analysis for the listed 
waterbodies.   
 
Staff recommends additional information be developed in order to quantify sources, allocate 
loads, and identify appropriate implementation actions.  Staff recommends 1) obtaining more 
reliable and complete land use information, 2) obtaining and evaluating additional existing data, 
and 3) monitoring additional sites for nitrate and flow.   
 
Staff plans to evaluate available land use GIS coverages of land uses (urban, cropland, rangeland) 
in the Santa Maria and Oso Flaco watersheds and pursue gathering additional information (e.g. 
from the Cachuma Resource Conservation District) as necessary.   
 
Staff identified additional surface and groundwater data that may assist in developing the Source 
Analysis.  This includes information collected by the County of Santa Barbara, Cachuma 
Resource Conservation District, County Flood Control District, City of Santa Maria, landfill, and 
wastewater treatment plants.  The data will assist staff in determining relative nitrate inputs from 
various sources.   
 
In addition to evaluating existing information, staff recommends collecting additional nitrate and 
streamflow data along several reaches to further differentiate sources, allocate loads, and identify 
implementation actions.   
 
Implementation Options: 
Establishment and implementation of the nitrate TMDLs for Oso Flaco Lake and Oso Flaco 
Creek will most likely rely solely on dischargers complying with the conditional waivers of 
Waste Discharge Requirements for discharges from irrigated lands (conditional waivers).  In the 
Oso Flaco watershed numerous nonpoint source activities are occurring.  Agricultural landowners 
within the Cachuma Resource Conservation District have developed the Oso Flaco Watershed 
Management Plan.  If staff determines that urban land uses (i.e. from the Nipomo Mesa) are also 
contributing nitrates to the Oso Flaco watershed, then TMDL implementation will also rely on the 
County of San Luis Obispo carrying out activities in their Storm Water Management Plan 
(SWMP) pursuant to the Phase II NPDES General Municipal Separate Storm Sewer System 
Permit (MS4).  In this case, a Basin Plan Amendment would be necessary to establish the 
TMDLs.   
 
Implementation of the Santa Maria River, Main Street Canal, and Orcutt Solomon Creek Nitrate 
TMDLs will most likely require multiple actions of the Regional Board.  As such, staff 
recommends a Basin Plan Amendment that includes the following actions: 1) implementation of 
individual ranch and farm water quality management plans and the Santa Maria Estuary 
Enhancement and Management Plans, 2) implementation of the Watershed Coordinator’s 
workplans, 3) compliance with the conditional waivers, 4) implementation of the City of Santa 
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Maria and County of Santa Barbara SWMPs pursuant to their MS4 permits, and 5) compliance 
with existing wastewater treatment plant NPDES permits.    
 
Regional Board staff and stakeholders have identified additional nonpoint source efforts that will 
implement the nitrate TMDLs.  These include, but are not limited to, permit streamlining 
(identified in the Watershed Coordinator’s workplan) and expansion of the Santa Maria 
workgroup to include areas outside (two miles upstream from the mouth) of the existing Estuary 
Enhancement Plan scope.  This outreach effort is part of an existing 319(h) project.  Regional 
Board staff have prioritized Orcutt Solomon Creek for non-point source implementation 
activities.   Staff is compiling an Interested Parties List for TMDL stakeholder involvement. 
 
Information to evaluate TMDL progress will include data collected in the listed waterbodies by 
CCAMP, data collected by the County Flood Control District where Hobbs Basin and Unit Two 
Ditch enter the Santa Maria River, and information obtained via the five implementation actions 
described previously.   
 
Stakeholder Involvement 
Staff anticipates a low-medium to medium level of stakeholder involvement in the development 
of the nitrate TMDLs.  Staff based this determination on the fact that there are few competing 
interests; committed, formal stakeholder groups attended by Regional Board Nonpoint Source 
Program staff; local implementation and monitoring; and adequate time exists in the schedule.  
Opportunities for interested parties to be involved include: providing data and other information 
to Regional Board staff, and providing review and comment on the Preliminary Project Report,  
Project Report, and Regulatory Action Plan (i.e. Basin Plan Amendments). 
 
Project Planning:   
Staff recommends TMDLs be developed for nitrate based on the information collected during the 
Project Definition and Project Planning phases. Below is a brief overview of three project steps 
(Phases 3-5), along with the subtasks and resources necessary to complete the tasks that can 
currently be projected in order to proceed with TMDL development. Staff may recommend 
addressing the waterbodies within the Santa Maria and Oso Flaco watersheds separately 
depending on the results of additional data collection and stakeholder outreach.    
 
1. Phase 3: Project Data Collection and Analysis:   
 
Who Regional Board (RB) staff – project lead   
Action 
Steps & 
Schedule 

Regional Board (RB) staff propose the following tasks for FY 05-06: 
 
Issues and Tasks for July 2005 – September 2005:  
3.1  Source Analysis – obtain and evaluate existing information from others 
¾ July 2005: Review available land use/ownership/jurisdictional boundary 

GIS information, and obtain more complete GIS shapefiles as necessary.   
¾ August/September 2005: Obtain and evaluate existing surface and 

groundwater data. 
 

3.2  Plan Stakeholder Involvement 
¾ July 2005:  Coordinate with other Regional Board program staff, and lead 

stakeholders as necessary, to communicate project initiation, expectations, 
progress, and information that we are relying on (i.e. water quality data, 
existing nonpoint source efforts); gain any additional relevant information; 
and answer any questions. 

                                                             This information updated on:  June 30, 2004 



Central Coast RWQCB - PROJECT PLAN for Impaired Waters Listing       Page 4 

 
Deliverable:  September 2005:  Progress Report including analysis of land use 
category information, available data, and summary of public outreach and 
participation needs.   
 
Issues and Tasks for October 2005-June 2006: 
3.3  Source Analysis 
¾ Conduct nitrate and flow monitoring to differentiate between urban and 

agricultural sources of nitrate and at Correlitos Creek to gain information on 
background levels. Staff estimates $1700 for sampling based on 8 sampling 
periods.  

3.4  Stakeholder involvement 
¾ Continue as necessary per Progress Report above. 

Deliverable:  June 2006:  Data Analysis Report summarizing available data and 
preliminary conclusions.  Includes preliminary impairment assessment, source and 
loading analysis, and implementation alternatives. 

Cost  
(PY & $) 

Staff Resources: – Fiscal Year 05-06 allocation= 0.2 Personnel Years (PY):   
0.1 PY for 3.1 and 3.2;  
0.1 PY for 3.3 and 3.4. 

Contract Resources: = $1,700 contract laboratory funds for water quality analyses  
Issues If any additional data collection activities are identified, they will be described in 

the Progress Report and Data Analysis Report. 
 
 
2.  Phase 4: Project Analysis - Preliminary Project Report(s):  
 
Who Regional Board staff – project lead  

Stakeholders (review draft reports & information transfer) 
Action 
Steps & 
Schedule 

Issues and Tasks for June 2006 - June 2007: 
 
¾ 4.1  Develop Draft Preliminary Project Report using Data Analysis Report.   
¾ 4.2  Stakeholders review draft version of the Preliminary Project Report and 

submit comments to RB staff (or RB staff hold meeting to solicit 
comments). The preliminary schedule anticipates a 12-month period to 
progress from a Preliminary Project Report to the Project Report. 

Deliverable:  Preliminary Project Report(s) for Santa Maria and Oso Flaco nitrate 
TMDLs. The Preliminary Project Report will describe impairment assessment, 
source and loading analyses, and implementation alternatives. Total Maximum 
Daily Loads (TMDLs) and allocations for the various sources will be included in the 
Preliminary Project Report. Current applicable stakeholder activities in the 
watershed that will reduce fecal coliform levels; such as regular workgroup 
meetings, and efforts performed by the County Resource Conservation Districts, 
will be included.  Staff will also include stakeholder involvement needs for the 
remainder of the project.  

Cost  
(PY & $) 

Staff Resources: – Fiscal Year 06-07 allocation= 0.3 Personnel Years (PY):   
0.2 PY for 4.1;  

        0.1 PY for 4.2. 
Contract Resources: = no RB3 contract money estimated at this time  
Other:  additional costs may be needed if project turns out to have a higher level of 
stakeholder interest than currently identified for Phase 4.   
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Issues None at this time. 
 
3.  Phase 5: Regulatory Action Selection – Final Project Report(s):  
 
Who Regional Board staff – project lead    

Stakeholders (review draft reports & information transfer) 
Action 
Steps & 
Schedule 

Issues and Tasks for June 2007 - June 2008: 
 
¾ 5.1  Staff will develop the Project Report(s) (Draft Basin Plan Amendment 

package, or other regulatory action documentation) in consultation with 
state board and legal counsel. 

¾ 5.2  The Project Report will be made available to all regional stakeholders 
for further comment, following the Board’s normal public comment 
process. 

Deliverable:  Project Report(s) for Santa Maria and Oso Flaco watersheds nitrate 
TMDLs. 

Cost  
(PY & $) 

Staff Resources: –– Fiscal Year 07-08 allocation= 0.2 Personnel Years (PY):   
0.1 PY for 5.1;  0.1 PY for 5.2 
Contract Resources: = no RB3 contract money estimated at this time  
Other:  additional costs may be needed if project turns out to have a higher level of 
stakeholder interest than currently identified for Phase 5.  

Issues None at this time. 
 
Budget and Schedule Uncertainties:   
Budget:  
Depending on availability of contract resources. 
Schedule:   
Depending on region-wide prioritization, and allocation of staff and contract resources. 
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